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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $5,008,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below.   

 

ISSUE: 

 

Additional funds are needed for one previously voted project in order to complete construction work. 

 

RESOLUTION: 

 

Resolved, that $5,008,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-302-0042 

and 2660-302-0890 to provide additional funds for the project identified below. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

allocated 

Amount 

 

Original 

Award 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 05-SLO-101 $40,200,000 $31,479,000 $34,826,900 $5,008,000 $39,834,900 14.4% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 

Current Amount 
by Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-11-20 

1  
$5,008,000 

 
Department of 
Transportation 

San Luis Obispo 
 

05-SLO-101 
35.7/46.3 

 

 
In and near Atascadero, from 0.07 mile north 
of Cuesta Grade to 0.31 mile north of Traffic 
Way Undercrossing.   
 Outcome/Output:  Rehabilitate roadway, 
including shoulder widening, bridge widening, 
guardrail and drainage upgrade, and placing 
asphalt concrete overlay along 42.8 highway 
lane miles.   
 
Supplemental funds needed to complete 
construction. 
 
 
Total Revised Amount: $39,834,900 

 
05-0030 
SHOPP 
2008-09 

803-0890 
ARRA 

20.20.201.120 
0500000054 

4 
0G0304 

 
SHOPP 
2008-09 

302-0890 
FTF 

20.20.201.120 
 

SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 
 
 

$31,479,000 
 
 
 
 
 
 
 
       

$3,347,900 
 
 
 
 
 
 
 
 
 
 
  
 
  

 
 
 
 
  
 
 
 
  
 
 
 
 
 
 
 
 
 

 
$100,000 

 
$4,908,000 

 
 
 
 

$31,479,000 
 
  
 
 
 
 
 
 

$3,347,900 
 
 
 
 

 
$100,000 

 
$4,908,000  

 

RECOMMENDATION: 

 

The Department recommends that this request for $5,008,000 be approved to allow the Department 

to complete construction of this project. 

 

 

 

 

 

 

MAP 
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PROJECT DESCRIPTION: 
 
This project is located on Route 101 in San Luis Obispo County in and near the city of Atascadero, 

from 0.1 mile north of Cuesta Grade to 0.3 mile north of Traffic Way Undercrossing.  The project will 

rehabilitate the roadway, including shoulder widening, bridge widening, guardrail and drainage 

upgrade, and placing asphalt concrete overlay along 42.8 highway lane-miles. 

 

 
FUNDING STATUS: 
 
The project construction capital is programmed in the 2010 SHOPP in Fiscal Year 2009-10 for 

$40,200,000.  On October 15, 2009, the Commission allocated $40,200,000 in capital construction for 

the project.  Bids opened on December 2, 2009, and eight bids were received.  The project was 

awarded December 31, 2009, for $31,479,000 and construction started January 2010.  Since then, an 

additional $3,347,900 was allocated to the project in accordance with Commission Resolution G-02-

12.  The award amount plus the G-12 allocation adjustment brings the current project allocation to 

$34,826,900.  This supplemental request of $5,008,000 is necessary to complete project construction. 
 

 
REASONS FOR COST INCREASE: 
 
This project was originally programmed for delivery in February 2012.  However, in December 2008, 

the delivery schedule was accelerated by two and one half years to September 2009, so that the project 

could be included in the 2009 Early Delivery Program, as part of the Governor’s Economic Stimulus 

Package.  This allowed the project to be funded by the American Recovery and Reinvestment Act 

Program of 2009, and help the economy by creating jobs.  In order to meet this schedule, an innovative 

delivery method (Design Sequencing) was implemented and utilized.  The project was accelerated 

with the understanding that there would be some level of risk both in the cost and schedule. In order to 

expedite the delivery of the project, as-built plans were used for the initial design for the contract plans 

that were put out to bid. Once the final survey was complete, which was after the contract was bid, the 

contract was required to be changed to correct the plans for the as-is conditions. With the surveying 

information, two items of note that needed to be addressed were cross slope corrections for the 

mainline and non-standard features for the ramps. The cross slope correction resulted in the need for 

additional Hot Mix Asphalt. And the non-standard ramp corrections resulted in adjustments to the 

other contract items in the list below. These changes to the work also resulted in additional time to 

complete the contract.  

 

This supplemental request also includes additional contingency funds to ensure completion of the 

project.  
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The requested additional funds break down as follows: 

 

1. Hot Mix Asphalt (HMA)       $1,800,000 

2. Construction Zone Enhanced Enforcement Program (COZEEP)     $880,000 

3. Gore Paving            $631,810 

4. Additional Traffic Control and K-Rail        $400,000 

5. Time Related Overhead (TRO)         $368,960 

6. Barrier Rail Standards            $350,000 

7. Southbound K-rail           $300,000 

8. Guardrail Quantity Change          $133,000 

9. Americans with Disabilities Act (ADA) improvements      $120,000 

10. Other Items              $24,230 

$5,008,000 

 

The benefit of creating jobs and delivering much needed transportation improvements to the traveling 

public two and a half years early was worth the risk.  It is important to note that the project cost, 

including this supplemental amount, is still within the original programmed amount for the project.  

 

 
FUNDING OPTIONS: 

 

OPTION A:   Approve this request for $5,008,000 and allow the project to complete construction. 

  

OPTION B:  Deny this request and direct the Department to revise the project to remain within the 

allocated amount.  The Department has considered this option and determined that 

reducing the scope of work on this project, and executing another project to complete 

the deleted work later would result in greater cost and more disruption to the traveling 

public. 

 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request for $5,008,000, as presented in Option A, above, be 

approved to allow the completion of construction work. 
 
 
  


